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3.10 The 2014 Sochi Winter Olympics: who stands to gain? 

Oleg Golubchikov1 

Introduction 

The Sochi Winter Olympics and Winter Paralympics, which took place in February/March 2014, 

made the news worldwide as the most expensive events in history. While the initial bid’s cost 

estimate for the Games was in the range of US$11 billion, the final bill skyrocketed to US$50 

billion. Much of this cost has been borne by the federal budget, state-owned corporations and state-

underwritten loans.2 

 

It is easy to assume, as many did,3 that the high cost was merely a testimony to mismanagement and 

corruption. This is to ignore the results of earnest probing into the causes and implications of 

expensive sporting mega-events, however, including how symptomatic they are of the wider 

tendencies of transnational sport to intersect with national economies and politics. Global sporting 

events, including the Olympic Games, are some of the most conspicuous mega-projects. What is the 

function of mega-projects, though? As Bent Flyvbjerg argues, mega-projects ‘are designed to 

ambitiously change the structure of society, as opposed to smaller and more conventional projects 

that…fit into pre-existing structures and do not attempt to modify these’.4 It can be further 

contended that, as nation states ‘hollow out’ (that is, experience a weakened capacity to project their 

economic powers over their own territories in the face of globalisation, welfare state retrenchment 

and the increasing self-reliance of subnational regions), mega-projects remain one of the few 

important means still available to national governments to pursue radical structural strategies with 

respect to national spatial development. 
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Similarly, the Sochi Olympic project reflects a strategy of the Putin Government to modernise 

Russian geography. Indeed, as documented below in this article, almost 80 per cent of the Sochi 

cost was unrelated to sport. This is well reflected in the official rhetoric: the Winter Olympic Games 

were seen as as a lever for an overhaul of Sochi and making it a new ‘growth pole’ in the country.5 

This rationale goes beyond the direct calculus of the Games themselves, or even the expectation of 

a direct financial payback. This is not without controversies, however, including over issues such as 

the transparency of decision-making and the juxtaposition of the costs versus wider benefits of such 

geographically concentrated modernisation projects. 

 

This article further outlines the context behind the Sochi project and its costs, and provides an 

assessment of the Olympic legacy in the aftermath of these Games. 

 

Counting the cost of Sochi 

The political dimension of the Sochi Games is well recognised; indeed, most commentators have 

argued that, much like, for example, the Beijing Olympics before them, the Sochi Games were an 

attempt to display Russia’s re-emerging power to the rest of the world.6 What is missing in this 

discourse, however, is the fact that the Sochi Games sought not only (and probably not so much) to 

put Russia on the map of world powers but to put Sochi on Russia’s (and world) map.7 Here, the 

Sochi Games should be seen in the context of the Putin government’s attempts to restructure 

Russia’s regional geography, based on the premise of promoting a few select locations as ‘strategic’ 

(economically and geopolitically) and making them the key nodes of Russia’s spatial 

modernisation.8 Sochi has been ‘appointed’ as one such location; the city has long been favoured by 

President Putin as a sea resort, and it has an important geostrategic location at the Black Sea and the 

Caucasus. The Winter Olympics worked as the catalyst for the city’s elevation within Russian 

geography. 
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This politics of growth poles is by no means idiosyncratic to Russia, nor was it born there;9 but 

Russia, like other quasi-authoritarian emerging economies, does particularly rely on government 

spending and administrative leverages. The main sponsors of the Olympics have been large 

corporations, most of which are state-controlled (such as Gazprom and Rosneft), while key private 

investors took state-underwritten credits from state-owned banks (such as VEB and Sberbank).10 

 

Sochi has become the first Olympic city for which the entire main sports infrastructure was 

constructed from scratch and the existing transport infrastructure and hospitality sector were 

thoroughly remade. Overall, more than 800 construction objects were built in Sochi. Some of these 

were, of course, sporting facilities, but most of the cost was associated with a generic upgrade of the 

urban and regional infrastructure, including power stations and supply, new water and sewerage 

systems, telecommunications, a massive transport network, and so forth.11 

 

The resultant Sochi expenses are commonly reported as some US$50 billion – a considerable 

portion of Russia’s GDP (Graph 3.2). This roughly corresponds to the official figures of 

Olympstroy, the state corporation managing and overseeing the preparations for Sochi.12 In its 2013 

(final) budget statement from June 2014, it reported total allocated funds of RUB 1,524.4 billion 

(US$49.4 billion) and funds actually spent by the end of 2013 as RUB 1,415.2 billion (US$45.9 

billion).13 

 

How much of this was directly related to sport? According to the Accounts Chamber of the Russian 

Federation,14 the direct cost of the Games and the sporting facilities was RUB 324.9 

billion(US$10.5 billion), including RUB 103.3 billion (US$3.3 billion) directly funded by the 

federal budget. This suggests that around 21 per cent of the total Sochi spending can be attributed to 

the sporting side.15 
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This peculiar cost structure was already part of Russia’s original bid; the total budget was then 

envisaged at RUB 313.9 billion (or some US$11.3 billion at the exchange rate prevailing then), 

however.16 These moneys were allocated for the Federal Target Programme (FTP) for the 

Development of Sochi as a Mountain Climate Resort, which framed the Olympic bid.17 What is 

interesting is that the FTP was also allocated RUB 122.9 billion (US$4.4 billion) in case Russia’s 

bid for the Winter Olympics was declined in 2007. Although that was much less than in the 

Olympic scenario, it still signifies the strategy of making Sochi a development hotspot. 

 

Public participation and transparency investigations 

The high bill for the Winter Olympics, and particularly its inflation since 2007, have attracted much 

criticism within and outside Russia.18 State finances were greatly involved, and the main corporate 

investors and banks were also heavily exposed to the overspending.19 The overspends are attributed 

to a number of factors – notably a lack of sufficient preparatory investigations at the bidding stage, 

and underestimations of the challenging engineering conditions in the swampy Imereti Valley as 

well as other areas where the projects were built; other factors included the poor quality of the 
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initial design specifications, additional emerging requirements of the International Olympic 

Committee (IOC) and inflation.20 Embezzlement and kickbacks almost certainly played a role too – 

as proved by a number of official investigations.21 The full extent of corruption is open to 

speculation, but such speculation often ignores the other factors leading to overspending.22 Indeed, 

even private investors experienced considerable overspends; for example, Interros, the main 

investor and owner of the Rosa Khutor Alpine resort, saw a sixfold increase in its costs, from the 

planned US$350 million to US$2.07 billion.23 

 

Nevertheless, there has been a perceived lack of follow-up investigations to existing corruption 

allegations. Despite the official rhetoric of transparency and participation, the Olympics monetary 

flows and, in particular, contract allocation procedures were not exposed to public scrutiny in a 

systematic manner, while public participation commonly remained nominal.24 

 

The most prominent and critical public investigation reviews have been those prepared by 

representatives of Russia’s opposition, including with the participation of the opposition leaders 

Alexei Navalny25 and the late Boris Nemtsov.26 A report produced by Nemtsov in collaboration 

with Leonid Martynyuk, for example, accused the Putin government of a deliberate plot to make the 

most expensive games in a challenging location as an opportunity for malfeasance and the 

distribution of state resources to the benefit of “Putin’s cronies”. A report by Navalny’s Anti-

Corruption Foundation quoted personal ties between contractors and government officials as the 

most frequent point of concern over the Olympic projects. It needs to be borne in mind, however, 

that this reflects the objective realities of corporate capacity to undertake large-scale projects, given 

the oligarchic structure of Russia’s economy.27 

 

At the same time, there has surely been a lack of information about government-led investigations, 

even though it is known that a number of criminal investigations were launched following 
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inspections by the Accounts Chamber of the Russian Federation, the country’s principal financial 

watchdog.28 Most of the Accounts Chamber’s discoveries seem to have not led anywhere, however. 

For example, it was reported that in its 2012 annual report the Accounts Chamber accused 

Olympstroy’s executives of creating the conditions for an unjustified increase in the estimated costs 

of the sports facilities, resulting in a cost increase of RUB 15.5 billion (around US$500 million).29 

Ever since the resignation of its long-serving head, Sergei Stepashin, in September 2013, however, 

little has emerged about further investigations. Moreover, the Account Chamber’s full reports have 

not been made available to the public, on the pretext that to do so would disclose commercially 

sensitive information.30 

 

Generally, the extant expectations of widespread corruption investigations once the Games were 

over have failed to materialise.31 This may be attributable to the post-Olympic environment of 

public satisfaction with the successful execution of the Games in general and the outstanding 

performance of the Russian team in particular, as well as the ensuing geopolitical tensions over 

Ukraine, which overshadowed Sochi. 

 

Usually, an important role in directing public attention is played by the mass media and 

investigative journalism. During the preparations for the Games, however, their interventions with 

respect to corruption were limited. The Western media gave prominence to a series of stories that 

exploited the stereotypes of the Western audiences but provided little evidence of investigative 

journalism. Some Russia-based journalists and organisations attempted more in-depth 

investigations, highlighting structural problems such as environmental concerns in the Sochi 

National Park, migrant labour exploitation and resettlement problems.32 Even so, there were no 

sustained and unbiased follow-ups to the cases of alleged corruption. 
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Sochi in the aftermath of the Winter Olympic Games 

The high Sochi spending aside, what is the economic impact of the Games on the host city? The 

Olympic legacy in the immediate aftermath of the Games appears to be rather mixed. 

 

To start with, the city has been thoroughly retrofitted, while the continuous media and government 

focus on the Sochi Winter Olympics and other events in Sochi has made the city an easily 

recognisable ‘brand’. Without doubt, the holding of the Winter Olympics in Sochi has changed not 

only the hitherto deteriorating resort city but also the mental geography of Russia in the eyes of the 

Russian population itself. This is reflected in the rise of tourism to Sochi. After the years when 

Sochi was ‘Russia’s largest construction site’, with all the associated hassles and troubles, since 

2014 Sochi has begun to enjoy an increase in visitor numbers. The Winter Olympics appear to have 

made the largest contribution to this, but the trend has been maintained through the rest of 2014 and 

into 2015. The city’s mayor is reported to expect 5.5 million tourists coming to Sochi in 2015, a rise 

from the 5.18 million arrivals in 2014,33 and sharply up on the 3.7 million in 2006 before the 

Olympic project got under way.34  

 

The rise in tourism is a welcome trend to city residents, who endured the years of construction 

disruption, often combined with a loss of tourism-related income and, sometimes, employment. In 

addition, hundreds of people were removed from their former sites when they were subject to 

compulsory purchase, and were compensated only for legally registered properties, not for any 

informal extensions, including those used as guest rooms.35 Therefore, one year on from the Games, 

Sochi residents remained divided as to whether the Winter Olympics had benefited them or not.36 

 

Tourists are attracted to Sochi for various reasons: the new or modernised skiing resorts; the 

Olympic parks; the sea resort facilities; and the post-Olympic sporting and business events and 

conferences that the government encourages to go to the city, such as the Grand Prix in 2014, some 
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matches of the 2018 men’s football World Cup and many others.37 Tourism helps in returning 

capital invested in the hospitality business and bringing in jobs and tax revenues.38 Nonetheless, 

tourism in Sochi cannot escape the wider geopolitical context, and Russia’s economic troubles 

because of the fall in oil prices since 2014.39 On the one hand, as the real incomes of the Russian 

population have dropped, many Russians can no longer spend money on tourism – disadvantaging 

Sochi. On the other hand, as the Russian rouble has lost its international value, many have switched 

their holiday plans to internal tourism, thus benefiting the city. As a further complication, the 

annexation of Crimea – another prime holiday destination for Russians – will probably represent a 

competitive challenge for Sochi’s tourism. 

 

Uncertainties remain over the economic future of some key sporting facilities in Sochi.40 The 

Games themselves were held in two clusters, largely separated and distant from the main urban 

areas and the city centre. The coastal cluster contains the Olympic Park, where the main sports 

facilities and the Olympic Village are located. The mountain cluster contains the skiing facilities 

and alpine resort infrastructure. Although the cluster approach produced a concentration of all 

activities in these two areas, thus preventing traffic congestion, providing easier access and 

facilitating security measures, it also raised the issue of remoteness. For example, when no sporting 

or other events are taking places in the Olympic Park, the facilities appear to be rather empty. On 

this basis, many commentators have been quick to prophesy that the key stadiums are doomed to 

collect dust and fall into disrepair. Although a direct payback on the investment in these facilities is 

indeed questionable (also exposing the lack of planning for a post-Olympic legacy),41 the future is 

by no means predetermined here. What is necessary is a sustained effort, smart management and 

coordinated actions on the part of the governments of different levels and other stakeholders to 

make sure that the sporting facilities do not become white elephants but bring further social (if not 

financial) value. 
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Another point of public criticism has concerned the most expensive non-sporting investment in the 

Sochi project: a combined motorway and railroad link, comprising tunnels and bridges through the 

mountains and connecting the coastal and mountain clusters. Olympstroy reported that the project 

had cost RUB 317.9 billion (some US$10.3 billion),42 or 21 per cent of Sochi’s total allocated funds 

(effectively, this project alone cost more than the wide majority of the Olympic Games beforehand). 

It was built to serve as the main traffic artery during the Games, allowing a flow of up to 20,000 

passengers per hour.43 The utilisation of the roads has been low ever since, however, undermining 

the rationale for its expensive construction and maintenance.44  

 

Ahead of the Sochi Games, much investment, especially private, went into the real estate 

construction sector, and not just into hotels but housing as well. Sales of residential properties have 

not been as intensive as expected, however, especially in the wake of the economic slowdown – 

though this is, overall, a highly speculative market.45 Of particular concern are reports of ‘ghost 

settlements’ emerging around housing originally built for residents relocated from expropriated 

plots. For example, in one settlement, only 17 of the total 79 detached homes are reported to have 

been occupied since they were built in 2011, some others being vandalised.46 

 

On balance, it appears that the extent to which Sochi will actually become a magnet for tourism, 

further sporting events, conferences and other commercial and non-commercial activities – and, 

indeed, a growth pole of national (and international) significance – is not as yet certain but rather 

remains dependant on the sustained effort to further capitalise on the work already undertaken, 

including by government itself. 

 

Conclusion 

As already stated, Sochi needs to be seen in the light of the wider political project of Russian 

modernisation, the logic of which stretches beyond pure financial calculus. Although this approach 
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has been conventionally criticised (as being wasteful, ad hoc and exposed to corruption risks),47 one 

result is the re-emergence of spatial policy in Russia, which seeks to rebalance growth away from 

Moscow and to recalibrate the traditional sectoral approach of the federal government’s modus 

operandi to the spatial approach of territorial development and urban policy. Following the 

disorganisation (and even degradation) of the national regional policy and spatial planning in Russia 

after the collapse of the planned economy of state socialism in the 1990s, various mega-events and 

mega-projects have recently become a ‘hook’ for the government to regain control over spatial and 

urban redevelopment policy. Sochi has become one of the most prominent cases in this new spatial 

policy in Russia.48 

 

The urban conditions and infrastructure of Sochi prior to the Games were certainly poor, and the 

Winter Olympics have radically changed the city’s fortune. Focusing on selected locations 

intensifies the spatial and social inequalities of a country that has already been unevenly developed 

and socially divided, however. The scale of the mega-projects also makes them less sensitive to 

public oversight, exposing the democratic deficit and corruption risks. This is a generic problem 

inherent to all mega-events, but it is more conspicuous in quasi-authoritarian emerging capitalist 

economies. It is yet a matter of political choices: political elites undertake such projects over and 

over again in hopes of certain gains, disregarding their opportunity costs. Ultimately, a key factor 

for politicians is the electorate’s support. In this respect, it must be encouraging for the Putin 

government that, a year after the Winter Olympics, according to a survey by the Russian Public 

Opinion Research Center, 75 per cent of Russians said they would still support the holding of 

further sporting mega-events in the country.49 

 

Notes	
  

	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
1 Oleg Golubchikov is Senior Lecturer in Human Geography at Cardiff University’s School of Planning and 
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